COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 30/ 2020

ESTI MATE SUMVARY 08:48: 12
CONTI D C23084 ESTI MATE NO. 0005 PROG SPEC YR 2005
PCN: 23084-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 100.5 DAYS TI ME ALLOW 125 WORK DAYS
| -25 EXPRESS LANES SEGMVENT 5 & PERCENT TI ME: 80. 40 ORI G TI ME ALLOW 125 WORK DAYS

PRQIECT NO NHPP0253- 276
1-25 EXPRESS LANES SEGMENT 5 & 6 CP 1.5

NAME OF ROAD:

PRQIECT COUNTI ES: VELD LARI MER
CONTRACTOR:
RLW SEMA , A Joint Venture PAY PERI OD ENDI NG 12/ 19/ 2020 DATE TI ME STARTED 07/24/2020
9351 Grant Street DATE LET 05/ 15/ 2020 DATE WORK BEGAN 07/ 24/ 2020
Suite 110 DATE AWARDED 06/ 24/ 2020 DATE TI ME STOPPED

DATE CONTRACT EXECUTED 07/23/2020 DATE ACCEPTED
Thor nt on CO 80229 (801)617-1727 DATE NOTI CE TO PROCEED 07/24/2020

CURRENT TOTAL TH 'S ESTI MATE
CURRENT PRQJECT AMI: $ 8,778, 376.41 PARTI Cl PATI NG $ 6,655 517.33 $ 1, 256, 835. 21
AWARD PRQIECT AM: $ 8,274,649.78 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 75. 829% TOTAL EARNI NGS 6, 655, 517. 33 1,256, 835. 21
FUNDS AVAI LABLE: $ 2,122,859.08 STOCKPILED MATERI ALS 0.00 0.00
GROSS EARNI NGS 6, 655, 517. 33 1, 256, 835. 21
TOTAL CLAI MS: $ 0.00 RETAI NAGE -124,119.75 0.00
SECURI TI ES ENCUNBERED 0. 00 0.00
NET EARNI NGS 6,531, 397. 58 1, 256, 835. 21
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 6,531, 397. 58 1, 256, 835. 21
OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DE $ 1258321

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQJECT: NHPP0253- 276 ESTI MATE NO 0005 08: 48: 12
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 Clearing and G ubbing 1. 000 0. 840
LS 0. 000 0. 00
159, 773. 52000 0. 840 134, 209. 76
0010 202-00001 Renoval of Structure 2.000 1. 000
EACH 0. 000 0. 00
2,623.57000 1.000 2,623.57
0015 202- 00003 *Renmpval of Structure (Special) (House) 1. 000 1. 000
LS 0. 000 0. 00
37, 614. 04000 1. 000 37,614.04
0020 202-00015 Renoval of Headwal | 4.000 2.000
EACH 0. 000 0. 00
2, 259. 07000 2.000 4,518.14
0025 202-00023 Renoval of Enbankment Protector Type 3 2.000 1. 000
EACH 0. 000 0. 00
801. 99000 1. 000 801. 99
0030 202-00030 Renoval of Water Service 1. 000 0. 000
EACH 0. 000 0. 00
2,136. 54000 0. 000 0. 00
0035 202-00035 Renopval of Pipe (DRAI NAGE) 872. 000 639. 000
LF 0. 000 0. 00
47.33000 639. 000 30, 243. 87
0040 202-00035 Renoval of Pipe (GAS) 1, 948. 000 710. 000
LF 0. 000 0. 00
19. 51000 710. 000 13,852. 10
0045 202-00035 Renoval of Pipe (WATERLI NE) 133. 000 133. 000
LF 0. 000 0. 00
142. 27000 133. 000 18,921.91
0050 202-00037 Renoval of End Section 4.000 4. 000
EACH 0. 000 0. 00
878. 16000 4.000 3,512.64
0055 202-00090 *Renoval of Delineator 90. 000 24.000
EACH 0. 000 0. 00

16. 21000 24.000 389. 04



CONTI D
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| TEM
DESCRI PTI ON

of Curb and Gutter

Asphal t Mat

Li ght Standard

Ground Sign

Pul | Box

Fence

Gate

Cuar dr ai

Type 3

End Anchor age

Cl ean Cul vert

Uncl assi fied Excavation (Conplete In Place)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
569. 000
LF
7. 52000
15, 938. 000
%
3. 23000
2.000
EACH
2, 140. 00000
16. 000
EACH
259. 49000
11. 000
EACH
481. 50000
3, 930. 000
LF
0. 92000
2.000
EACH
130. 36000
375. 000
LF
3. 37000
2.000
EACH
244. 42000
0. 000
HOUR
475. 50000
135, 000. 000
cy

8. 34000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

569. 000
0. 000
569. 000

15, 938. 000
0. 000
15, 938. 000

2.000
0. 000
2.000

14. 000
0. 000
14.000

11. 000
0. 000
11. 000

3, 930. 000
0. 000
3, 930. 000

2.000
0. 000
2.000

62.500
0. 000
62. 500

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

113, 846. 000
19, 472. 000
133, 318. 000
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ESTI MATE RUN 12/ 30/ 2020
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CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-00050  Unsuitable Material 204. 000 204. 000
cy 0. 000 0. 00
64.50000 204. 000 13, 158. 00
0120 203-01100 Proof Rolling 20. 000 0.500
HOUR 2.000 272.20
136. 10000 2.500 340. 25
0125 203-01500 Bl ading 40. 000 0. 000
HOUR 0. 000 0. 00
237.53000 0. 000 0. 00
0130 203-01510 Backhoe 40. 000 13. 000
HOUR 0. 000 0. 00
231. 52000 13. 000 3,009. 76
0135 203-01550  Dozing 40. 000 0. 000
HOUR 0. 000 0. 00
283. 66000 0. 000 0. 00
0140 203-01594 Conbi nati on Loader 40. 000 14.000
HOUR 0. 000 0. 00
183. 00000 14. 000 2,562.00
0145 203-01597  *Pot hol i ng 80. 000 59. 500
HOUR 0. 000 0. 00
368. 59000 59. 500 21,931.11
0150 203-02330 Laborer 56. 000 56. 000
HOUR 0. 000 0. 00
45. 53000 56. 000 2,549. 68
0155 207-00205  Topsoil 11, 010. 000 1, 287. 000
cy 3, 233. 000 27,642. 15
8. 55000 4,520. 000 38, 646. 00
0160 207-00210  Stockpile Topsoil 22, 505. 000 8, 891. 000
cY 238. 000 1, 420. 86
5. 97000 9, 129. 000 54, 500. 13
0165 208-00002 *Erosion Log Type 1 (12 Inch) 27, 340. 000 690. 000
LF 200. 000 864. 00

4.32000 890. 000 3, 844. 80



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00013 *Erosion Log Type 1 (20 Inch) 500. 000 0. 000
LF 0. 000 0. 00
10. 70000 0. 000 0. 00
0175 208-00020 *Silt Fence 500. 000 0. 000
LF 485. 000 712.95
1. 47000 485. 000 712.95
0180 208-00021  *Silt Fence (Reinforced) 930. 000 0. 000
LF 0. 000 0. 00
2.94000 0. 000 0. 00
0185 208-00033 Sedi ment Trap 1. 000 0. 000
EACH 0. 000 0. 00
10, 898. 88000 0. 000 0. 00
0190 208-00035 *Aggr egat e Bag 459. 000 315. 000
LF 144. 000 1,563. 84
10. 86000 459. 000 4,984.74
0195 208-00041 Rock Check Dam 50. 000 1. 000
EACH 0. 000 0. 00
609. 05000 1. 000 609. 05
0200 208-00045 Concrete Washout Structure 3. 000 1.000
EACH 0. 000 0. 00
1, 612. 52000 1. 000 1,612.52
0205 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 2.000 2.000
EACH 0. 000 0. 00
4, 963. 60000 2.000 9,927.20
0210 208-00056 *StormDrain Inlet Protection (Type Ill) 6. 000 0. 000
EACH 0. 000 0. 00
352. 83000 0. 000 0. 00
0215 208- 00070 Vehi cl e Tracki ng Pad 4. 000 3. 000
EACH 1. 000 3, 468. 06
3, 468. 06000 4.000 13,872. 24
0220 208-00071  Maintenance Aggregate (Vehicle Tracking Pad) 230. 000 183. 000
cY 47.000 5,249. 43

111. 69000 230. 000 25, 688. 70



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 23084- BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT NHPP0253- 276 ESTI MATE NO. 0005 08:48: 12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UWTPRCE
CAT NO0200 ROADWAY
0225 208-00103 Renoval and Disposal of Sedinent (Labor) 40. 000 0. 000
HOUR 0. 000 0. 00
50. 99000 0. 000 0. 00
0230 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 40. 000 0. 000
HOUR 0. 000 0. 00
204. 98000 0. 000 0.00
0235 208-00106 *Sweepi ng (Sedi nent Renoval) 50. 000 0. 000
HOUR 0. 000 0. 00
160. 50000 0. 000 0. 00
0240 208-00400 Wat er Control 1. 000 0. 668
LS 0.167 10, 929. 52
65, 446. 23000 0.835 54, 647. 60
0245 210-00810 *Reset Ground Sign 2.000 1. 000
EACH 0. 000 0. 00
270. 21000 1. 000 270.21
0250 210-02042 Rel ay Pipe (42 Inch) 63. 000 63. 000
LF 0. 000 0. 00
417. 44000 63. 000 26, 298.72
0255 212-00006  *Seeding (Native) 14. 000 0.500
ACRE 0. 000 0. 00
624. 24000 0.500 312.12
0260 212-00009 Seedi ng (Tenporary) 7.000 0. 000
ACRE 0. 900 337.05
374. 50000 0. 900 337.05
0265 212-00032  *Soil Conditioning 14. 000 0.500
ACRE 0. 000 0. 00
3, 104. 92000 0.500 1, 552. 46
0270 213-00003 *Mil ching (Weed Free) 11. 000 0.500
ACRE 0. 900 713. 27
792. 52000 1. 400 1,109.53
0275 213-00012 *Spray-on Mul ch Bl anket 7.000 0. 000
ACRE 0. 000 0. 00

3, 797. 55000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0280 213-00061

0285

213- 00150

0290

214- 00005
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216- 00201

0300

217-00020

0305

218- 00000

0310

240- 00000

0315

250- 00010

0320
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C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

*Mil ch Tackifier

*Bonded Fi ber

Mat ri x

*Landscape Mai ntenance (24 Month)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

7, 680. 000
LB
2. 44000

7.000
ACRE
3, 754. 12000

1. 000

28, 769. 28000

*Soil Retention Blanket (Straw Coconut) (Biodegradable 9, 310. 000
Cl ass
Sy
2. 66000
*Her bi ci de Treat nent 40. 000
HOUR
193. 04000
*Noxi ous Weed Managenent 1. 000
LS
5, 350. 00000
*Wldlife Biologist 20. 000
HOUR
112. 99000
*Envi ronmental Heal th and Saf ety Managenent 1. 000
LS
3, 204. 65000
* Materials Managenent Plan 1. 000
LS
1, 284. 00000
Aggregat e Base Course (C ass 6) 2,328. 000
cYy
54. 24000
Aggregat e Base Course (Shoulder Material) 98. 000
cY

382. 66000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 950. 000
. 000

2,130. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

34. 000
0. 000
34. 000

0. 664
0. 167
0.831

0. 000
0. 000
0. 000

0. 667
0. 166
0.833

1. 000
0. 000
1. 000

0. 000
2, 065.
2, 065.

000
000

0. 000
0. 000
0. 000
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ESTI MATE RUN 12/ 30/ 2020
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CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0334 304-09000 ABC (Spec) (Recycled Asphalt Pavenent) 1,777.000 911. 000
cY 764.000 16, 869. 12
22.08000 1, 675. 000 36, 984. 00
0335 304-09100 Aggr egat e Base Course (Recycled Asphalt Pavenent) 0. 000 0. 000
TON 0. 000 0. 00
22. 08000 0. 000 0.00
0340 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 30. 000 0. 000
TON 0. 000 0. 00
226.97000 0. 000 0. 00
0345 403-34741 *Hot M x Asphalt (Grading SX) (75) (PG 64-22) 3, 346. 000 0. 000
TON 2,959. 310 275, 067. 86
92. 95000 2,959. 310 275, 067. 86
0350 403-34751 *Hot M x Asphalt (Grading SX) (75) (PG 64-28) 1, 067. 000 0. 000
TON 869. 500 83, 637. 21
96. 19000 869. 500 83,637. 21
0355 420-00102  Geotextile (Erosion Control) (Class 1) 808. 000 785. 000
SY 0. 000 0. 00
4. 32000 785. 000 3,391. 20
0359 506- 00209 Riprap (9 In) 262. 000 248. 000
cY 0. 000 0. 00
125. 78000 248. 000 31,193. 44
0360 506-00409 Soil Riprap (9 Inch) 0. 000 0. 000
cY 0. 000 0. 00
135. 60000 0. 000 0.00
0364 506-00212 Riprap (12 In) 192. 000 192. 000
cY 0. 000 0. 00
93. 74000 192. 000 17,998. 08
0365 506-00412 Soil Riprap (12 Inch) 0. 000 0. 000
cY 0. 000 0. 00
99. 54000 0. 000 0.00
0370 603-10480 48 Inch Corrugated Steel Pipe 72.000 0. 000
LF 0. 000 0. 00

215. 68000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0375 603-50015 15 Inch Plastic Pipe 196. 000 167. 000
LF 0. 000 0.00
82. 97000 167. 000 13, 855. 99
0380 604-00610 Inlet Type D (Double) (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
9, 015. 61000 1.000 9,015.61
0385 604-30005 Manhol e Sl ab Base (5 Foot) 1. 000 1. 000
EACH 0. 000 0.00
4,656. 01000 1. 000 4, 656. 01
0390 604-39050 *Manhol e (Traffic Management System) 2.000 2.000
EACH 0. 000 0. 00
7,308. 10000 2.000 14, 616. 20
0395 607-11525 *Fence (Plastic) 120. 000 120. 000
LF 0. 000 0.00
4. 84000 120. 000 580. 80
0400 612-15000 *Install Marker 6. 000 6. 000
EACH 0. 000 0. 00
123. 05000 6. 000 738. 30
0405 613-00208 *2 Inch Electrical Conduit (Bored) (Install Only) 310. 000 310. 000
LF 0. 000 0.00
28. 09000 310. 000 8, 707.90
0410 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 870. 000 870. 000
LF 0. 000 0. 00
16. 32000 870. 000 14, 198. 40
0415 613-03491 *El ectrical Conduit (Plastic)(Miltiduct) 2, 657. 000 2,657. 000
LF 0. 000 0.00
25. 15000 2,657.000 66, 823. 55
0420 613-03492 *Electrical Conduit (Plastic)(Miltiduct)(Bored) 2, 874.000 2,874.000
LF 0. 000 0. 00
41. 20000 2,874.000 118, 408. 80
0425 613-07195  *Proof Conduit 938. 000 938. 000
LF 0. 000 0.00

2.41000 938. 000 2,260.58



CONTI D

CAT NO0200

0430

0435

0440

0445

0450

0451

0455

0460

0465

0470

0475

613-07199

613-50210

614- 00011

614- 00216

614- 87350

900- 00014

614- 87499

619-10300

621- 00450

622- 00540

624- 20300

C23084

NHPP0253- 276

23084-BID

| TEM
DESCRI PTI ON

ROADWAY

*Pull Box (Install Only)

*Tenporary Lighting

*Si gn Panel

(Cass I)

*Steel Sign Post (2x2 Inch Tubing)

*Test Fiber Optic Cable

Added Item (Lunp Sum)/ Reduction to
Testing Cabl e

Fi ber Optic

*Fi ber Optic Cable (Single Mde) (Install

nly)

30 Inch Wl ded Steel

Pi pe

* Det our

Pavenent

Weel

St op

Det our Drai nage Pipe (C ass 0)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0005

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
12. 000
EACH
1, 765. 50000
1. 000
LS
67, 945. 00000
11. 000
SF
23. 78000
60. 000
LF
16. 21000
1. 000
LS
7, 490. 00000
-1.000
LS
1, 752. 66000
24, 582. 000
LF
3. 21000
0. 000
LF
541. 79000
0. 000
5%
29. 82000
48. 000
EACH
194. 02000
244. 000
LF

110. 81000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

12. 000
0. 000
12. 000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

1. 000
0. 000
1. 000

-1.000
0. 000
-1.000

24,582. 000
0. 000
24,582.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

48. 000
0. 000
48. 000

176. 000
0. 000
176. 000
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AMOUNT

21,186

67, 945

7,490

-1,752.

78, 908

9,312

19, 502

00

00

.00

.00

00

66

22

.00

.00

96

56



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0480 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 158. 000 158. 000
LF 0. 000 0. 00
147. 01000 158. 000 23,227.58
0485 625-00000 Construction Surveying 1. 000 0. 668
LS 0.167 41, 006. 04
245, 545. 17000 0. 835 205, 030. 22
0490 626-00100  *Mobilization (w thout Autopay) 1. 000 0.608
LS 0. 000 0. 00
1, 147, 648. 45000 0. 608 697, 770. 26
0495 626-00100 Mbbilization (wthout Autopay) (OVERHEAD) 1. 000 0.667
LS 0. 166 123, 789. 31
745, 718. 73000 0.833 621, 183. 70
0500 626-01111  *Public Information Managenment (Tier |) 90. 000 85. 500
DAY 4.500 702.18
156. 04000 90. 000 14, 043. 60
0505 627-00011 *Pavenment Marking Paint (\Waterborne) 2.000 0. 000
GAL 0. 000 0. 00
169. 24000 0. 000 0.00
0510 630-00000  *Fl agging 655. 500 554. 000
HOUR 101. 500 3,087.63
30. 42000 655. 500 19, 940. 31
0515 630- 00007 *Traffic Control Inspection 152. 000 64. 000
DAY 22.000 3,584.68
162. 94000 86. 000 14,012. 84
0520 630-00017 *Traffic Control Managenent (Special) 47.000 41. 000
DAY 6. 000 4,562. 46
760. 41000 47.000 35, 739. 27
0525 630- 80001 *Fl ashi ng Beacon (Portabl e) (EXCLUDE REMOVAL) 2.000 0. 000
EACH 0. 000 0. 00
651. 78000 0. 000 0.00
0530 630-80336 *Barricade (Type 3 MB) (Tenporary) 3. 000 1.500
EACH 1. 200 260.71

217.26000 2.700 586. 60



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0535 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 0.500
EACH 0. 400 130. 36
325. 89000 0. 900 293. 30
0540 630-80341  *Construction Traffic Sign (Panel Size A) (EXCLUDE 43.000 21.500
REMOVAL)
EACH 17. 200 1,494.85
86. 91000 38. 700 3, 363. 42
0545 630-80342  *Construction Traffic Sign (Panel Size B) (EXCLUDE 41. 000 20. 500
REMOVAL)
EACH 16. 400 1,603. 43
97. 77000 36. 900 3,607.71
0550 630-80343  *Construction Traffic Sign (Panel Size C) (EXCLUDE 2. 000 1. 000
REMOVAL)
EACH 0. 800 86. 91
108. 64000 1.800 195. 55
0555 630-80344  *Construction Traffic Sign (Special) (EXCLUDE REMOVAL) 183. 000 41.500
SF 33. 200 541.16
16. 30000 74.700 1,217.61
0560 630-80350 *Vertical Panel 50. 000 18. 000
EACH 14. 400 312.77
21.72000 32. 400 703.73
0565 630-80355 *Portabl e Message Sign Panel (EXCLUDE REMOVAL) 2.000 1.000
EACH 0. 800 5,214.22
6,517. 77000 1. 800 11, 731.99
0570 630-80360  *Drum Channel i zi ng Device 50. 000 0. 000
EACH 0. 000 0. 00
43. 45000 0. 000 0. 00
0575 630-80364  *Drum Channel i zing Device (Wth Light) (Steady Burn) 25. 000 2.500
EACH 2.000 119.50
59. 75000 4.500 268. 88
0580 630-80370 Barrier (Tenporary) (EXCLUDE REMOVAL) 9, 280. 000 3, 684. 000
LF 2,947. 200 66, 695. 14
22.63000 6, 631. 200 150, 064. 06
0585 630-80380 *Traffic Cone 65. 000 32. 500
EACH 26. 000 338.78

13. 03000 58. 500 762. 26



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0590 630-80415  *Advanced Warning Flashing or Sequencing Panel (C 2.000 0. 000
Type
ype) DAY 0. 000 0. 00
1, 629. 45000 0. 000 0. 00
0595 630- 85006 *| nmpact Attenuator (Sand Filled Plastic Barrel) 1. 000 0.500
Tenpor ar
(Tenp y) EACH 0. 400 2,172.59
5, 431. 47000 0. 900 4, 888. 32
0600 630-85010 *| npact Attenuator (Tenporary) (EXCLUDE REMOVAL) 9. 000 1.000
EACH 0. 800 5,648.73
7,060. 91000 1.800 12, 709. 64
0605 630-85041 *Mobi | e Attenuator 20. 000 9. 000
DAY 0. 000 0. 00
543. 14000 9. 000 4, 888. 26
0610 632-00000  Night Wrk Lighting 1. 000 0.732
LS 0.133 3,499. 07
26, 308. 77000 0. 865 22,757.09
0615 700- 70010 F/ A M nor Contract Revisions 125, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70016 F/ A Fuel Cost Adjustnent 53, 500. 000 12, 324.190
F A 8, 394. 270 8,394. 27
1. 00000 20, 718. 460 20,718. 46
0625 700-70019 F/ A Asphalt Cenent Cost Adjustnent 42,800. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0630 700-70023 F/ A On-The-Job Trai nee 23, 968. 000 6, 300. 000
F A 6, 730. 000 6, 730. 00
1. 00000 13, 030. 000 13, 030. 00
0635 700- 70025 F/ A Quality Incentive Paynent 17, 120. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0640 700-70082 F/A Furnish & Install Electrical Service 5, 350. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0645 700-70589  F/ A Environmental Health & Safety Management 5, 350. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0650 700-71000 *CMGC Overrun Pool 225, 000. 000 30, 333. 040
FA 0. 000 0. 00
1. 00000 30, 333. 040 30, 333. 04

CAT 0200 CURRENT AMI $ 6, 649,916.34 % 984,989.01 $ 4, 668, 048. 66
CAT NO0201 DTR

0655 206-00000  Structure Excavation 760. 000 760. 000
cY 0. 000 0. 00
42. 41000 760. 000 32, 231. 60
0660 206- 00100 Structure Backfill (Cass 1) 1, 490. 000 0. 000
cY 951. 000 67,112. 07
70. 57000 951. 000 67,112.07
0665 206- 00200 Structure Backfill (C ass 2) 488. 000 0. 000
cY 0. 000 0. 00
38. 37000 0. 000 0. 00
0670 206-00360  Mechani cal Reinforcenent of Soil 30. 000 0. 000
cY 0. 000 0. 00
27. 49000 0. 000 0. 00
0675 206- 00510 Filter Material (Class A) 58. 000 58. 000
cY 0. 000 0. 00
134. 83000 58. 000 7,820.14
0680 420-00102 Geotextile (Erosion Control) (C ass 1) 9. 000 0. 000
SY 0. 000 0. 00
4.32000 0. 000 0. 00
0685 502-00460 Pile Tip 4. 000 4.000
EACH 0. 000 0. 00
186. 74000 4. 000 746. 96
0690 502-11489 Steel Piling (HP 14x89) 103. 000 103. 000
LF 0. 000 0. 00

103. 38000 103. 000 10, 648. 14



CONTI D

CAT NO0201

0694 506-00209

0695

506- 00409

0700

515-00120

0705

601- 03030

0710

601- 03050

0715

601- 04550

0720

601- 40300

0725

602- 00000

0730

602- 00020

0735

603-50004

0740 607-55110

C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

Riprap (9 In)

Soil Riprap (9 Inch)

*\Wat er proof i ng (Menbrane)

Concrete Class D (Box Cul vert)

Concrete Class D (Vall)

Concrete Class G

*Structural

Concrete Coating

*Rei nforcing Steel

*Rei nforcing Steel

( Epoxy Coat ed)

4 Inch Plastic Pipe

*Safety Rail (Cable)

ESTI MATE NO

CcY

SY

CY

SY

LB

LB

LF

LF

COLORADO DEPARTMENT OF TRANSPORTATI ON

0005

5. 000

125. 78000

0. 000

135. 60000

243. 000

21. 03000

194. 000

1, 068. 72000

425.130

965. 77000

12. 000

989. 58000

1,212.000

10. 70000

103, 552. 000

1.10000

34, 431. 000

1. 23000

158. 000

49. 38000

0. 000

37.96000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
243. 000
243.000

194. 000
0. 000
194. 000

373. 230
51. 900
425.130

0. 000
12. 000
12. 000

0. 000
0. 000
0. 000

103, 552. 000
0. 000
103, 552. 000

31, 141. 000
3, 290. 000
34, 431. 000

0. 000
158. 000
158. 000

0. 000
0. 000
0. 000

Page 15

ESTI MATE RUN 12/ 30/ 2020

5,110

50, 123

11,874

4,046

7,802

.00

.00

29

.00

46

96

.00

.00

70

04

.00

08:48:12

AMOUNT

5,110

207, 331.

410, 577

11,874

113, 907

42, 350

7,802

.00

.00

29

68

80

96

.00

20

13

04

.00



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0201 DTR

0745 613-01075 *3/4 Inch Electrical Conduit (Plastic) 800. 000 788. 000
LF 0. 000 0.00
17.12000 788. 000 13, 490. 56
0746 613-01100 1 1n Elec Cond (P) 914. 000 904. 000
LF 0. 000 0. 00
18. 19000 904. 000 16, 443.76
0750 613-01202 *2 Inch Electrical Conduit (Plastic) (Install Only) 0. 000 0. 000
LF 0. 000 0.00
16. 32000 0. 000 0. 00
0755 613-07000 *Pul | Box (Special) (10"X10"X4") 3. 000 3. 000
EACH 0. 000 0. 00
1, 043. 25000 3.000 3,129.75
0760 613-07000  *Pull Box (Special) (4"X4"X3.5") 23.000 23.000
EACH 0. 000 0.00
695. 50000 23. 000 15, 996. 50
0765 613-07001 *Type One Pull Box 1. 000 0. 000
EACH 0. 000 0. 00
1, 872.50000 0. 000 0.00
0770 613-07011  *Pull Box (11"x18"x12") 1. 000 0. 000
EACH 0. 000 0.00
1, 926. 00000 0. 000 0. 00
0775 613-07023 *Pul | Box (24"x36"x24") 1. 000 0. 000
EACH 0. 000 0. 00
2, 354. 00000 0. 000 0.00
0780 624-29025 24 Inch Drainage Pipe (Class 9) (Conplete In Place) 178. 000 178. 000
LF 0. 000 0.00
147. 01000 178. 000 26,167.78

CAT 0201 CURRENT AMI $ 1,070, 503.87 $ 146,069.52% 992, 741.36
CAT NO0300 C-17-FG

0785 206- 00000 Structure Excavation 380. 000 380. 000
cY 0. 000 0.00
42. 41000 380. 000 16, 115. 80



CONTI D: C23084 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 C17-FG

0790 206-00100 Structure Backfill (Cass 1) 172. 000 172. 000
cy 0. 000 0.00
70.57000 172. 000 12,138.04
0795 206-00200 Structure Backfill (O ass 2) 105. 000 0. 000
cY 0. 000 0. 00
38. 37000 0. 000 0.00
0800 206-00360  Mechani cal Reinforcenent of Soil 122. 000 122. 000
cy 0. 000 0.00
27.49000 122. 000 3,353.78
0805 206-01781 Shoring (Area 1) 0. 000 0. 000
LS 0. 000 0. 00
22,978. 46000 0. 000 0.00
0810 206-01782 Shoring (Area 2) 0. 000 0. 000
LS 0. 000 0.00
22,978. 46000 0. 000 0. 00
0811 900-00014  Added Item (Lunp Sunm)/ Incurred Cost for Deleted 1. 000 1. 000
Shori ng
LS 0. 000 0. 00
9, 594. 25000 1.000 9, 594. 25
0815 502-00460 Pile Tip 24. 000 24. 000
EACH 0. 000 0.00
186. 74000 24.000 4,481.76
0820 502-00500 Conpl ete Joint Penetration (CIJP) Splice 0. 000 0. 000
EACH 0. 000 0. 00
1,321. 47000 0. 000 0.00
0825 502-02010 Dynanic Pile Test 2.000 2.000
EACH 0. 000 0.00
2,675. 00000 2.000 5, 350. 00
0830 502-11489 Steel Piling (HP 14x89) 731. 000 731. 000
LF 0. 000 0. 00
103. 38000 731. 000 75,570.78
0835 601-04550 Concrete Class G 102. 300 102. 300
cy 0. 000 0.00

989. 58000 102. 300 101, 234. 03



CONTI D:

C23084

23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 18
ESTI MATE RUN 12/ 30/ 2020

CAT NO0300

0840

0845

0850

601- 40300

602- 00000

602- 00020

CAT NO0301

0855

0860

0865

0870

0875

0880

0885

206- 00000

206- 00100

206- 00200

206- 00360

206- 01783

502- 00460

502- 00500

C17-FG

*Structural

Concrete Coating

Rei nforcing Steel

Rei nforcing Steel (Epoxy Coated)

G 17-FH

Structure Excavation

Structure Backfill

(Cass 1)

Structure Backfill

(Class 2)

of Soil

Rei nf or cenment

Mechani cal

Shoring (Area 3)

Pile Tip

Conpl ete Joint Penetration (CIJP) Splice

ESTI MATE NG 0005 08: 48: 12
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
88. 000 0. 000
sy 0. 000 0. 00
10. 70000 0. 000 0. 00
360. 000 360. 000
LB 0. 000 0. 00
1. 10000 360. 000 396. 00
23, 470. 000 23, 470. 000
LB 0. 000 0. 00
1. 23000 23, 470. 000 28, 868. 10
CAT 0300  CURRENT AMI $  262,072.99 % 0.00% 257,102.54
80. 000 80. 000
oy 0. 000 0. 00
42. 41000 80. 000 3,392. 80
140. 000 0. 000
oY 0. 000 0. 00
70. 57000 0. 000 0. 00
88. 000 0. 000
oy 0. 000 0. 00
38. 37000 0. 000 0. 00
90. 000 0. 000
oY 0. 000 0. 00
27. 49000 0. 000 0. 00
0. 000 0. 000
Ls 0. 000 0. 00
19, 348. 96000 0. 000 0. 00
24. 000 24. 000
EACH 0. 000 0. 00
186. 74000 24. 000 4,481.76
0. 000 0. 000
EACH 0. 000 0. 00
1, 321. 47000 0. 000 0. 00



CONTI D:

C23084
23084-BID
NHPP0253- 276

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 19
ESTI MATE RUN 12/ 30/ 2020

CAT NO0301

0890 502-02010

0895

502-11489

0900

601- 04550

0905

601- 40300

0910

602- 00000

0915 602-00020

CAT NO0400

0920 620-00020

CAT NO1300

0925 203-00010

0926 700-70034

0930 207-00205

C-17-FH

Dynam c Pile Test

St eel

Piling (HP 14x89)

Concrete Class G

*Structural

Concrete Coating

Rei nforcing Steel

Rei nforcing Steel (Epoxy Coat ed)

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Sanitary Facility

Water Quality Pond

Uncl assi fied Excavation (Conplete In Place)

F/A FA WQ Pond Differing Site Conditions

Topsoi |

ESTI MATE NG 0005 08: 48: 12
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ QTY THI'S PERI OD TH S CUMULATI VE
UNI TS QTY TO DATE PERI OD ANDOUNT
UNIT PRICE
2.000 2.000
EACH 0. 000 0. 00
2, 675. 00000 2.000 5, 350. 00
614. 000 614. 000
LF 0. 000 0. 00
103. 38000 614. 000 63, 475. 32
96. 000 0. 000
oY 96. 000 94, 999. 68
989. 58000 96. 000 94, 999. 68
82. 000 0. 000
sy 0. 000 0. 00
10. 70000 0. 000 0. 00
360. 000 0. 000
LB 360. 000 396. 00
1. 10000 360. 000 396. 00
24, 700. 000 0. 000
LB 24, 700. 000 30, 381. 00
1. 23000 24, 700. 000 30, 381. 00
CAT 0301 CURRENT AMI $ 219,084.42$  125,776.68% 202, 476.56
1. 000 1. 000
EACH 0. 000 0. 00
3, 852. 00000 1.000 3, 852. 00
CAT 0400  CURRENT AMI $ 3,852.00$ 0.00$ 3, 852. 00
34, 990. 000 34, 990. 000
oy 0. 000 0. 00
8. 34000 34, 990. 000 291, 816. 60
1.000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2, 740. 000 1, 910. 000
oy 0. 000 0. 00
8. 55000 1, 910. 000 16, 330. 50
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PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Water Quality Pond

0935 212-00006  *Seeding (Native) 3. 000 2.000
ACRE 0. 000 0. 00
624. 24000 2.000 1, 248. 48
0940 212-00009 Seedi ng (Tenporary) 3. 000 0. 000
ACRE 0. 000 0. 00
374. 50000 0. 000 0.00
0945 212-00032  *Soi | Conditioning 3.000 2.000
ACRE 0. 000 0. 00
3,104. 92000 2.000 6, 209. 84
0950 213-00003 *Mil ching (Weed Free) 2.000 0. 900
ACRE 0. 000 0. 00
792. 52000 0. 900 713. 27
0955 213-00012 *Spray-on Mul ch Bl anket 3. 000 0. 000
ACRE 0. 000 0. 00
3, 797. 55000 0. 000 0. 00
0960 213-00061 *Mul ch Tackifier 600. 000 592. 000
LB 0. 000 0. 00
2. 44000 592. 000 1,444.48
0965 213-00150  *Bonded Fiber Matrix 3. 000 0. 000
ACRE 0. 000 0. 00
3, 754. 12000 0. 000 0. 00
0970 216-00201 *Soil Retention Blanket (Straw Coconut) (Biodegradable 6, 650. 000 5, 383. 000
Cl ass
5% 0. 000 0. 00
2.66000 5, 383. 000 14,318.78
0975 420-00102 Geotextile (Erosion Control) (Cass 1) 33. 000 0. 000
SY 0. 000 0. 00
4.32000 0. 000 0. 00
0979 506-00209 Riprap (9 In) 21.000 0. 000
cY 0. 000 0. 00
125. 78000 0. 000 0.00
0980 506-00409  Soil Riprap (9 Inch) 0. 000 0. 000
cY 0. 000 0. 00

135. 60000 0. 000 0. 00
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PCN: 23084-BI D ESTI MATE RUN 12/ 30/ 2020
PRQIECT: NHPP0253- 276 ESTI MATE NO 0005 08:48:12
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO1300 Water Quality Pond

0985 601-03050 Concrete Class D (Wall) 3.700 3.700
cY 0. 000 0. 00
965. 77000 3.700 3,573.35
0990 602- 00020 Rei nforcing Steel (Epoxy Coat ed) 246. 000 246. 000
LB 0. 000 0. 00
1. 23000 246. 000 302.58
0995 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
8, 655. 43000 1. 000 8, 655. 43
1000 624-29049 48 Inch Drainage Pipe (Class 9) (Conplete In Place) 819. 000 819. 000
LF 0. 000 0. 00
227. 94000 819. 000 186, 682. 86
CAT 1300 CURRENT AMT $ 572,946.79 % 0.00% 531, 296. 17

PROJECT TOTAL CURRENT AMI $ 8,778,376.41% 1, 256,835.21% 6, 655,517.29



